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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

LOCCS Authorized Amount:
$12,316,082.00

Estimated PI/RL Funds:
$2,614,531.70

Obligation Date: Award Date:

03/17/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$14,930,613.70

Disasters:

NSP

Declaration Number

$0.00

N/A

$11,723,287.22

$0.00

$0.00

Total Obligated

$2,049,746.93

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$14,480,746.46

($29,556.57) $2,465,920.12

     Program Funds Drawdown

To Date

$13,653,932.66

$14,435,193.50

$14,480,746.46

Overall

Program Income Received

$0.00

$0.00

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Valerie Bernardo

$0.00 $13,773,034.15Total Funds Drawdown

Grant Award Amount:
$12,316,082.00
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$15,712,034.81$0.00Match Contributed

The City of Atlanta Office of Housing and Community Development (HCD) continues to rehabilitate and dispose of
properties under this award for the purposes of rental and homeownership.

 

The Fulton County/ City of Atlanta Land Bank Authority’s (LBA) governing board received bid packages for twenty-
one (21) NSP properties held in the Land Bank from approved developers and are evaluating the packages for
award The LBA anticipates awarding the properties to qualified developers during the fourth quarter of 2017.Once
the Phase 6 bid process is complete, all future projects will be managed by HCD.

 

As of the end of 3rd quarter, we have one (1) properties sold and six (6) properties were undergoing renovation.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,330,545.29

$0.00

Actual

Limit on Public Services

$15,712,034.81

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,330,545.29

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Target

$1,231,608.20

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $0.00 $1,331,608.00 $1,052,572.87

2008-NSP1-ARD, Aquisition/Rehab/Disposition $0.00 $8,695,187.39 $7,117,789.65

2008-NSP1-DEMO, Demolition $0.00 $301,850.00 $301,850.00

2008-NSP1-FIN, Financing $0.00 $410,000.00 $390,231.33

2008-NSP1-LBA, Land Banking $0.00 $927,436.61 $830,962.09

2008-NSP1-REDV, Redevelopment $0.00 $3,000,000.00 $2,029,881.28

Most Impacted and Distressed Expended $0.00 $0.00
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Activities

2008-NSP1-ADMN / Planning/AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,331,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,331,608.00

$0.00

$0.00

$0.00

$1,331,608.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210409.101.220131844 (ADM)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$277,972.42

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

 (  )

$1,330,545.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

The physical inspections on the NSP rental properties began during the reporting period. Properties that have completed
physical inspections include:

Activity Progress Narrative:

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$1,242,793.84$0.00COA, Office of Housing

$0.00     Program Funds Drawdown $1,052,572.87

$1,242,793.84$0.00Total Funds Expended
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    •  1437 Lucille Ave SW, 30310
    •  876 Washington St SW, 30315
    •  2926 Keats Dr. SW, 30311
    •  The Retreat @ Edgewood 150 Hutchinson St NE, 30307
    •  953 Welch St. SW, 30310
    •  950 Welch St. SW, 30310
    •  894 Welch St. SW, 30310
    •  886 McDaniel St SW, 30310
 
Additionally, the Compliance Specialist has completed desk audits on the rental portfolio to ensure the properties are
maintaining the required set-aside for affordable housing units, the rental rates are in compliance with the LURAs, the
properties have maintained current insurance and property taxes, and that the subject property does not have delinquent water
bills which would cause the water to be shut off. The desk audits for the NSP rental portfolio will be issued during the fourth
quarter of 2017.
 
Lastly, HCD has been working with the LBA and their financial consultant to finalize the reconciliation of the LBA accounting
records for the NSP programs. The reconciliation will be finalized during the upcoming reporting period. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-NSP1-ARD / Aquisition/Rehab/DispositionProject # / Title:

Grantee Activity Number:

Activity Status:

25210408.102.220131844 (RHB) LH25

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

Resources for Residents and CommunitiesActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$350,305.77

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$350,305.77

$0.00

$0.00

($12,959.34)

$350,305.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$174,589.39

$0.00

Jul 1 thru Sep 30, 2017

$14,884.09

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$312,336.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $297,452.69

$312,031.78$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/4 0/0 3/4# of Households 0 0 100.00

0 3/4 0/0 3/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,931.00

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$628,931.00

$0.00

$0.00

$12,959.34

$628,931.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LMMI

$0.00

$378,592.92

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$47,670.22

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$628,931.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 0

$0.00     Program Funds Drawdown $581,260.78

$628,931.00$0.00Total Funds Expended

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

5/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/0 5/4# of Households 0 0 60.00

0 0/0 3/0 5/4# Owner Households 0 0 60.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$472,892.04

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$472,892.04

$0.00

$0.00

($26,973.57)

$472,892.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$0.00

$99,594.72

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$88,700.24

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$472,892.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $384,191.80

$472,892.05$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/12# of Housing Units 0

13/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/0 3/0 13/12# of Households 0 0 84.62

0 8/0 3/0 13/12# Renter Households 0 0 84.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,382.26

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$209,382.26

$0.00

$0.00

$0.00

$209,382.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) LMMI

$0.00

$68,111.96

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$9,325.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$209,382.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $200,057.26

$209,382.26$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/0 1/0 4/4# of Households 0 0 100.00

0 0/0 1/0 1/3# Owner Households 0 0 100.00

0 3/0 0/0 3/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,142.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$52,142.04

$0.00

$0.00

$2,094.36

$52,142.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair LMMI

$0.00

$2,094.36

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$3,860.05

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$51,346.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $47,486.58

$51,346.63$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/2# of Households 0 0 100.00

0 0/0 1/0 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,795.82

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$493,795.82

$0.00

$0.00

$0.00

$493,795.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LH25

$0.00

$27,925.10

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$63,707.28

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$493,795.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Properties 0

$0.00     Program Funds Drawdown $430,088.54

$493,798.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/14# of Housing Units 0

8/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/0 0/0 8/14# of Households 0 0 100.00

0 8/0 0/0 8/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,150.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$127,150.04

$0.00

$0.00

($2,094.36)

$127,150.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LMMI

$0.00

$110,607.02

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$126,765.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $126,765.98

$126,765.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

0/0# of Multifamily Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 1/0 2/2# of Households 0 0 100.00

0 1/0 1/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,628.40

NSP Only - LH - 25% Set-Aside University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$54,628.40

$0.00

$0.00

$0.00

$54,628.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$54,628.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for
households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $54,628.40

$54,628.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/0 0/0 4/4# of Households 0 0 100.00

0 4/0 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,275,000.00

$0.00

$32,494.50

($78,258.74)

$1,275,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RHB) LMMI

$0.00

$239,346.54

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$376,741.84

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$1,161,479.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

LBA RehabilitationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $784,737.64

$1,209,969.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/0 5/6# of Households 0 0 40.00

0 0/0 2/0 5/4# Owner Households 0 0 40.00

0 0/0 0/0 0/2# Renter Households 0 0 0

2008-NSP1-LBA / Land BankingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,624.88

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources $185,624.88

$0.00

$185,624.88

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA)

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

Responsible Organization:

Land Banking - Acquisition (NSP Only) Under Way

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$68,501.45

$0.00 $9,486.41

$0.00

$185,624.88

Most Impacted and Distressed Expended $0.00

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$204,135.75$0.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

32/6# of Housing Units 0

32/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $176,138.47

$204,135.75$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,523.16

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$399,523.16

$0.00

$0.00

$0.00

$399,523.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBAD)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$10,195.19

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$367,272.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

    •  1155 Garibaldi St. – This property was completed and sold.
 
    •  1146 Garibaldi St. - This property is under contract for sale and will close during the fourth quarter of 2017.
 
    •  1153 Garibaldi St. –Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.

 

Activity Progress Narrative:

Land Bank Authority DispositionActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$359,765.61$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $357,077.68

$359,765.61$0.00Total Funds Expended
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    •  1135 Garibaldi St. -Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.

 

    •  1179 McDaniel St. - Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.

 

    •  767 Welch St. - Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.
 
    •  590 Hope. Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.
 
    •  1076 Hubbard St. –HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.

 

    •  1058 Hubbard St. - HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.
 

 

    •  509 Mary St. - HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.
 
    •  806 Humphries St. - HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.
 
    •  790 Humphries St. HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.
 

 
All other properties in the LBA will continue to be maintained, and will be developed in future quarters.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/30# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

8/31# of Housing Units 1
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Address Support Information
1155 Garibaldi St SW, Atlanta, Georgia GAAddress:

Completed

Property Status: Affordability Start Date:

09/29/2017

Affordability End Date:

09/29/2022

Description of Affordability Strategy:

Ressale

Activity Type for End Use:

Homeownership Assistance to low- and moderate- 09/29/2017

Projected Disposition Date:

09/29/2017

Actual Disposition Date:

Deadline Date:

09/29/201709/29/2017NSP Only - LMMI

Date National Objective is met:National Objective for End Use:

Description of End Use:

Sold to an eligible Homeowner

2008-NSP1-REDV / RedevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

25210408.104.220131844 (RDVR) LMMI

Activitiy Category:

03/04/201303/05/2009

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment
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Overall

$493,499.44

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$493,499.44

$0.00

$0.00

($2,583.00)

$493,499.44

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$2,856.75

$0.00

Jul 1 thru Sep 30, 2017

$212,102.96

$0.00

N/A

$0.00

To Date

$487,452.63

Most Impacted and Distressed Expended $0.00

Activity Description:

To acquire, rehabilitate and sell, rent or lease-purchase homes to households below 120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 0

6/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/0 3/0 6/8# of Households 0 0 100.00

0 3/0 3/0 6/8# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $275,349.67

$493,499.44$0.00Total Funds Expended

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,605.19

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$340,605.19

$0.00

$0.00

$0.00

$304,412.73

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LMMI

$0.00

$21,244.50

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$94,021.33

$0.00

N/A

03/04/2017

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$304,412.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $210,391.40

$290,605.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/0 2/0 4/4# of Households 0 0 100.00

0 2/0 2/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$651,704.33

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$651,704.33

$0.00

$0.00

$78,258.74

$651,704.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA)

$0.00

$199,435.39

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$10,203.58

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$469,251.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

    •  1515 Westwood – Bids were receivedas a part of the phase 6 bid package. Award is anticipated in the fourth quarter of
2017.

    •  991 Crew – Bids were received as a part of the phase 6 bid package. Award is anticipated in the fourth quarter of 2017.
 
LBA 339 Holly

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$477,243.63$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $459,048.21

$477,243.63$0.00Total Funds Expended
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    •  339 Holly St. – Quest CDO has submitted documentation to seek approval from the State Historic Preservation Office
(SHPO) to move forward with the demolition of the existing structures. We anticipate a resolution to the SHPO request in the
upcoming quarter.  

 

 

340 Holly Street - The City and LBA are preparing documents to foreclose on this property in the fourth quarter. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/9# of Housing Units 0

2/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 2/9# of Households 0 0 50.00

0 0/0 0/0 1/5# Owner Households 0 0 0.00

0 0/0 1/0 1/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,360.44

NSP Only - LH - 25% Set-Aside COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$57,360.44

$0.00

$0.00

$0.00

$57,360.44

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$12,039.48

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$14,182.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

339 Holly St. – Quest CDO has submitted documentation to seek approval from the State Historic Preservation Office (SHPO)
to move forward with the demolition of the existing structures. We anticipate a resolution to the SHPO request in the upcoming
quarter.   

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$5,723.13$0.00COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,142.77

$5,723.13$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,441.77

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$229,441.77

$0.00

$0.00

$0.00

$229,441.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$3,479.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$228,439.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

339 Holly St. – Quest CDO has submitted documentation to seek approval from the State Historic Preservation Office (SHPO)
to move forward with the demolition of the existing structures. We anticipate a resolution to the SHPO request in the upcoming
quarter.   

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$230,352.47$0.00COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $224,960.55

$230,352.47$0.00Total Funds Expended

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 9

Monitoring Visits 0 9

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 9
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